

PROJECT TO BE UNDERTAKEN IN 15th FINANCE COMMISSION FOR AIR QUALITY													
Action Point Code	Action Point	Present Status	Target	Target Date	Deviation from Approved Action Plan Target	Annual Target	Field type	Attachment	Attachment Contents	Total Funds Allocated (in Cr.)	Funds released (in Cr.)	Funds Utilized (in Cr.)	Additional Funds Required (in Cr.)
CB4.1	Training & skill development of public officials	1. Training to prepare data for monitoring station will be organized in June 2022 for Municipal Corporation Raipur Officials. 2. Training and capacity building program will be planned for officials.	20	Jun-22	No	5	Number	No	-	0.5	0.5	-	0.2